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Project Description:  
Construction commenced 
earlier on the roadway portion 
of the park, but the recreation 
aspects of the project could not 
begin until all the proper 
permits to work on the 
waterfront were in place. Those 
final permits from TVA were 
approved in late 2014 and the 
project went to bid in January 
2015.  When developed, the 
park will consist of 8.25 acres 
on the waterfront and will 
include a festival lawn/playfield, 
a playground, a boat dock, 
parking and a large segment of 
the evolving South Waterfront 
Riverwalk. The park and 
roadway are located in the Old 
Sevier neighborhood and 
adjacent to a number of quality 
development sites that will help 
provide funding for this 
construction. 
 
 
 
 
 
 
 
Schedule:   
Bid Opening:  February 19, 2015 
Notice to Proceed:  June 29, 2015 
Contract Completion Date:  July 15, 2016 
  
Current Contract Price: $ 3,344,190 
 
Engineering Department December 2016 Status:  The majority of the project is 
complete.  A time extension is needed due to excessively hot weather, which 
affected installation of sod. A ribbon-cutting ceremony was held on November 16, 
2016 
  
Project Designer:  Cannon & Cannon, Inc. 
Construction Contractor:  Design and Construction Services, Inc. 
 
City of Knoxville Contact 
Construction Engineer:  Shawn Fitzpatrick, PE (865) 215-6100 
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